

Measure M Proposed Timeline

Calendar Year 2002

1. Sell first series of bonds (process can take approximately three [3] months).
2. Begin construction of Wickman, Rhodes, Woodcrest Elementary and Junior High Schools.
3. Modernize Don Lugo High School and Walnut Elementary School.
4. Prepare architectural plans for modernization work at Cortez, Dickson, El Rancho, Marshall, Gird, Los Serranos and Newman Elementary Schools; modernization plan development for Buena Vista High School and Ramona Junior High.
5. Begin work on Health and Safety projects.
6. Plan and begin construction on second district stadium.

Calendar Year 2003

1. Begin modernization of the nine schools in Item #3 above when State funding released.
2. Begin project work identified as school priorities.
3. Chino High School stadium construction.

Calendar Year 2004

1. Continue school priorities project work as identified.

Calendar Year 2005

1. Continue school priorities project work as identified.

Calendar Year 2006

1. Continue school priorities project work as identified.
2. Construct either Bird Farm Elementary or Bird Farm Junior High.

Calendar Year 2007

1. Complete school priorities project work.

Calendar Year 2008

1. Finalize all remaining projects yet to be completed.

Calendar Year 2010

1. Construct either Richland Elementary, Richland K-8, or Richland Junior High.